

PIN	Sponsor	Project Description	Stimulus Highway Scenario 5	Stimulus Transit Scenario 2	Target Letting	Status	Actual Letting	Actual Stim Amount spent (C plus CI)	NYS Certification Number	Bid Over/Under Estimate	Remaining to Let
575599	Buffalo	Erie Canal Harbor Streets Phase II	2.300		6/15/2009	Let	6/10/2009	1.900	5	83%	
575629	Buffalo	Porter Avenue, Niagara Street-LaSalle Park	0.850		12/31/2009						0.850
575782	Buffalo	North Buffalo Paving Projects;Grant St/Amherst St/Hertel Ave	0.500		8/12/2009	Let	8/12/2009	0.500	9	100%	
575889	Buffalo	South Park Av Paving; Bailey Av - City Line	0.500		8/25/2009	Let	8/25/2009	0.500	9	100%	
575914	Buffalo	Buffalo Sidewalks	0.500		11/19/2009				19		0.500
575915	Buffalo	Buffalo Mill & Overlay	1.250		11/19/2009				19		1.250
575946	Buffalo	Hopkins St over B&P RR - Standby	0.000		11/20/2009		Standby				
575547	Erie Co	Maple Rd; Niagara Falls Blvd to Flint Rd	7.000		8/1/2009	Let	6/18/2009	7.000	5	100%	
582287	NFTA	Rail Upgrade/Replacement		0.410	5/15/2009		6/26/2009				
582288	NFTA	Purchase Buses		24.431	8/15/2009						
575860	Niag Falls	Combined with 575923									
575916	Niag Falls	Combined with 575922									
575917	Niag Falls	Combined with 575921									
575918	Niag Falls	Combined with 575922									
575919	Niag Falls	Combined with 575921									
575920	Niag Falls	Combined with 575922									
575921	Niag Falls	Main St, Ontario Ave and 11th Street Resurfacing	1.204		8/15/2009	Let	8/4/2009	1.033	8	86%	
575922	Niag Falls	Packard Rd, 56th St, Highland Ave, and Lindbergh Ave Resurfacing	0.959		8/15/2009	Let	8/5/2009	0.935	8	97%	
575923	Niag Falls	Pine Ave and 24th St Resurfacing	1.561		8/15/2009	Let	8/3/2009	1.439	8	92%	
575717	Niag Falls	10th Street, Niagara-Cedar; Cedar Ave, Main-10th	1.330		12/15/2009						1.330
575721	Niagara Co	Cedar St/ Tonawanda Crk	3.248		7/21/2009	Let	7/21/2009	1.995	7	61%	
575722	Niagara Co	Drum & Seaman Rds Bridge/Johnson Creek	0.790		12/15/2009						0.790
575723	Niagara Co	Ewings Rd Bridge/18 Mile Creek(S) Standby	0.000		11/20/2009		Standby				
575924	Niagara Co	Townline Reconstruction (Pendleton/Wheatfield)	1.780		7/21/2009	Let	7/21/2009	1.867	7	105%	
575925	Niagara Co	Guide Rail End Replacement	0.220		7/21/2009	Let	7/21/2009	0.158	7	72%	
575926	Niagara Co	Hartland Road Rehabilitation Town Line Rd to Lake Rd	0.800		7/14/2009	Let	7/14/2009	0.447	6	56%	
575927	Niagara Co	Nash Road Resurfacing Cherry Hill Rd. to Steig Rd	0.900		7/14/2009	Let	7/14/2009	0.583	6	65%	
575928	Niagara Co	Tonawanda Creek Road Drop Inlets	0.050		7/14/2009	Let	7/21/2009	0.084	7	168%	
575952	Niagara Co	Niagara County Bridge Joints	0.300		12/31/2009			0.000			0.300
501923	NYSDOT	Rte 265,Military Rd., Fletcher St. to Nia. C.L.	1.231		6/25/2009	Let	6/25/2009	1.222	6	99%	
505096	NYSDOT	I-190/LaSalle Expressway	4.734		12/3/2009						4.734
508628	NYSDOT	Roundabout at NY RTE 324 & Staley Rd	0.100		1/21/2010						0.100
510179	NYSDOT	Rt 400 & Rt 219 Culvert Repairs	0.827		4/23/2009	Let	4/23/2009	0.827	2	100%	
551246	NYSDOT	Rt 33; Retaining Wall Railing Repl And Corridor Enhancements	4.725		9/17/2009	Let	9/17/2009	4.551	6	96%	
580590	NYSDOT	MOF-Signal Requirement; SFY 09/10	1.000		6/25/2009	Let	6/25/2009	0.943	6	94%	
580611	NYSDOT	Sign Replacements SFY 09/10	0.200		5/21/2009	Let	5/21/2009	0.200	4	100%	
580765	NYSDOT	PMI-Bridge Painting; SFY 09/10	0.500		6/11/2009	Let	6/25/2009	0.500	5	100%	
580768	NYSDOT	PMI-Bridge Cleaning; SFY 09/10	1.000		11/19/2009				21		1.000
580823	NYSDOT	Detectable Warnings/ADA Compliance Project; SFY 09/10	0.320		7/9/2009	Let	7/9/2009	0.263	6	82%	
580932	NYSDOT	Pumphouse repairs - Standby	0.000		12/15/2009		Standby				0.000
584048	NYSDOT	Combined with PIN 501923									
581056	NYSDOT	MOF- Closed Drainage Work; SFY 09/10	0.330		6/25/2009	Let	6/25/2009	0.262	6	79%	
581061	NYSDOT	MOF Sign Block	0.200		6/25/2009	Let	6/25/2009	0.492	7	246%	
581072	NYSDOT	Bike Rt 517 Signs & Sidewalk Installation	0.339		9/3/2009	Let	9/3/2009	0.318	9	94%	
581073	NYSDOT	JOC Bridge Block	0.000		9/17/2009		Cancelled				
547024	NYSDOT	Rt 198/Delaware Avenue	2.213		5/7/2009	Let	5/7/2009	2.384	3	108%	

PIN	Sponsor	Project Description	Stimulus Highway Scenario 5	Stimulus Transit Scenario 2	Target Letting	Status	Actual Letting	Actual Stim Amount spent (C plus CI)	NYS Certification Number	Bid Over/Under Estimate	Remaining to Let
558039	NYSDOT	I-290/I-190 Interchange	2.000		9/3/2009	Let	9/3/2009	2.000	8	100%	
580762	NYSDOT	PMI-Bridge MBC Let; SFY 09/10	0.200		9/17/2009	Let	9/17/2009	0.200	12	100%	
581046	NYSDOT	PMI-Ramps-Rt 33,I-290,Rt 263 &Rt 240; Intersection-Rt 78 &263	0.660		6/11/2009	Let	6/11/2009	0.567	5	86%	
581047	NYSDOT	PMI-RT 78; French To Genesee St	0.863		4/23/2009	Let	4/23/2009	0.705	2	82%	
581051	NYSDOT	PMI-RMSP; I-190 TO JB Daly Blvd	1.445		5/21/2009	Let	5/21/2009	1.242	4	86%	
581062	NYSDOT	MOF-Bridge Joints, Bearings & Substructures; Sfy 09/10	0.500		6/4/2009	Let	6/4/2009	0.482	5	96%	
5V0932	NYSDOT	MOF-Crack Sealing;Various Routes; N.Erie County; SFY 09/10	0.200		5/27/2009	Let	6/2/2009	0.128	5	64%	
5V0941	NYSDOT	VPP-Rt 20; Cazenovia Creek To Seneca St	0.240		5/27/2009	Let	6/2/2009	0.236	6	98%	
5V0942	NYSDOT	VPP-Rt 20A; Village Of Orchard Park West	0.130		5/27/2009	Let	6/2/2009	0.130	5	100%	
5V0943	NYSDOT	NY 39, NY 75 to Trevett Rd	0.500		5/27/2009	Let	6/2/2009	0.500	5	100%	
5V0944	NYSDOT	NY 249, RM 1048 to N. Collins WVL	0.660		5/27/2009	Let	6/2/2009	0.660	5	100%	
5V0946	NYSDOT	MOF-Crack Sealing;Various Routes;S.Erie County;SFY 09/10	0.162		5/27/2009	Let	6/2/2009	0.256	5	158%	
5V0951	NYSDOT	Rte. 425 : Upper Mtn Rd. to Rte. 104	0.725		5/27/2009	Let	6/2/2009	0.725	5	100%	
5V0952	NYSDOT	Rte. 77 : Roylton Ctr. Rd. to Genesee Co. Ln.	1.926		5/27/2009	Let	6/2/2009	1.926	5	100%	
5V0953	NYSDOT	Rte. 429 : Lockport Rd. to Rte. 31	1.328		5/27/2009	Let	6/2/2009	1.328	5	100%	
5V0954	NYSDOT	MOF-Crack Sealing;Various Routes;Niagara County;SFY 09/10	0.200		5/27/2009	Let	6/2/2009	0.143	5	72%	
552838	NYSTA	I-90 Mill/Overlay Exit 54 - Lackawanna Toll	0.000				Cancelled				

55.500

41.631

75.0%

10.854

New Projects Awarded ARRA Transportation Enhancements Funding

575889	Buffalo	South Park Av Paving; Bailey Av - City Line	0.625		8/25/2009	Let	8/25/2009	0.625	9	100%	
575943	Erie Co	Union Ship Canal Promenade Enhancement	2.000		3/4/2010				15		2.000
575942	Buffalo	South Park Ave & Outer Harbor Enhancements	2.500		3/4/2010				15		2.500

5.125

0.625

4.500